
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:23 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 133 Date: 27-Feb-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 902

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM38 54 52

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 02/27/12, Monday – Partly Cloudy - Cold in morning (38 – 54 F)
- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's Log sheet for strand operation & saw Bob
in office (He told me he worked Sunday for strand adjustment which missed on Saturday) & went to field.
- At field I saw and talked to Daryoush at parking log, Hauling strand # 64 continued, and completed at
0805 AM. At 0830AM, strand #66 installed into swift.
- Daryoush called and asking me to cover south side, he need go back to office. I went to south side, the
strand #62 installation started at 0810 AM. Adam performed strand adjustment eight of them in south
saddle. And at 0830 AM, strand #66 was installed to swift.
- At 0855 AM, crew connected strand #62 socket to anchor rod, before that Bob & Rob did connect socket
to anchor rod together but measurement was 12 mm > 10mm, therefore they re-did the connection &
checked by Anchur and verified by me. Jimmy performed neoprene installation and wood block instration
as well.
- At 0920 AM, socket of strand # 65 attached to haul frame. Strand #64 floated main span and strand
started hauling at 1000 AM. Strand #62 instrallation started at 0900 AM and ended at 0940 AM.
- Strand #63 was floated out for north side saddle 0950 AM, And connected socket to anchor at 1130 AM.
Installed strand #63 at 1145 AM. Checked strand # 63 twist between strand clamps to socket, there was
one full turn twist talked to forman & fixed the twist later on. Strand # 61 also twisted by one full turn,
talked to Fish already, they will take care the twist later. At 1200 PM, crew took break, and I went back to
office for lunch.
- Performed paper works at office and went back to field at 1500 PM.
- At 1510 PM. Crew connected strand socket to anchor rod for strand # 64. The strand (#64) installation
started at 1535 PM and ended at 1645 PM.
- Strand #66 hauling was completed at 1545 PM, strand #68 installed into swift at 1620 PM and strand #
67 socket attached to haul frame at 1640 PM. Left bridge at 1700 PM to office for performing paper work
and left office around 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 133 Date: 27-Feb-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 4.00 0.00 0.00 4.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 8.00 2.00 2.00 12.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 6.00 2.00 0.00 8.00

JNM JIMMY OSBURNIronworker 7.00 0.00 0.00 7.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 6.00 0.00 0.00 6.00

FOR MATTHEW CHAMBERLAINIronworker 6.00 0.00 0.00 6.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 8.00 2.00 0.00 10.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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